



Enterprise Asset Management Project Update

Business Technology Services
Board Meeting

October 18th, 2012

Jan Magdziasz

Project Sponsor

Project Recap

- Enterprise Asset and Work Management Project.
- Implementation of a single “best of breed” EAM solution to support all stakeholders.
- Required to ensure that assets are safe, reliable and available to support the County’s vital services.
- Primary Stakeholders: DEI, Real Estate, Parks
- Vendor – Starboard Consulting.

EAM Steering Committee

- Executive Sponsor/Chair: Larry Arrington
- Committee Members:
 - Bob Peacock, DEI
 - Jorge Quintas, DEI
 - Paul Sacco, Real Estate Management
 - Paul Cozzie, Parks & Conservation Services
 - David James, BTS

Schedule Summary

Two Phase Project

- Phase 1 – “Discovery and Planning”

ID	Task Name	Qtr 1, 2012			Qtr 2, 2012			Qtr 3, 2012			Qtr 4, 2012			Qtr 1, 2013		
		Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1	EAM Phase 1 "Discovery"	[Gantt bar spanning Dec 2012 to Feb 2013]														
2	Requirements Analysis	[Gantt bar]														
3	Education							[Gantt bar]								
4	Configuration Assessment							[Gantt bar]								
5	Integration Assessment							[Gantt bar]								
6	Process Analysis							[Gantt bar]								
7	Gap Analysis										[Gantt bar]					
8	Implementation Planning										[Gantt bar]					

- Phase 2 – “Implementation”

Provisional start in Spring 2013

Budget Summary

Description	Estimated Cost
Discovery Phase	
Consulting Services	\$272,250
Project Staff	\$88,500
Contingency	\$27,225
<i>Subtotal:</i>	\$387,975
Implementation Phase	
Consulting/Software/Hardware	\$1,728,025
Project Staff (24 months)	\$384,000
<i>Subtotal:</i>	\$2,112,025
Total Budget:	\$2,500,000

Opportunities

- Establish efficient common processes based on recognized EAM best practices.
- Integration with related systems – OPUS, SAP and GIS.
- Provide more work activity visibility and mitigate potential operational conflicts.
- Support more effective policy development and management decision making.

Challenges

- Competing project priorities.
- Staff resource constraints.
- “Don’t let perfect get in the way of good”.
- Ensuring an effective transition from current systems to new EAM solution.
- Helping County Leaders to understand the potential of powerful new EAM technologies.



Questions

Contact:

jmagdziasz@pinellascounty.org

727.464.4445

EAM Project Info - <http://intranet/asset/default.htm>