

## Plan Timeline

- ▶ Environmental Science Forum (Heritage Village, 11 January 2007)
- ▶ 1<sup>st</sup> Stakeholders' Meeting (WIPCNHC, 20 February 2007)
- ▶ 2<sup>nd</sup> Stakeholders' Meeting (Tampa Bay Watch, 20 March 2007)
- ▶ Environmental Science Forum (WIPCNHC, 5 April 2007)
- ▶ 3<sup>rd</sup> Stakeholders' Meeting (TBW, 25 April 2007)
- ▶ Completion of Draft (mid-July)
- ▶ Draft to Shell Key Advisory Group and ESF for Review (late July 2007)
- ▶ Announcement of Public Hearing Date (24 July 2007)
- ▶ ESF Final Review and Recommendations (WIPCNHC, 9 August 2007)
- ▶ Shell Key Preserve Advisory Group Public Meeting (Pinellas County Extension, 29 August 2007)
- ▶ Completion of Plan (late August 2007)
- ▶ BOCC Workshop (11 September 2007)
- ▶ BOCC Adoption (2 October 2007)
- ▶ Final Draft of Plan to FL Department of Environmental Protection (mid-October 2007)