

# Community Help & Electronic Data Application System (CHEDAS)

BTS Board Meeting  
July 21, 2011



**CHEDAS**  
Community Help & Electronic Data  
Application System

# Project Overview

**Primary Goal - Implement Business Process Re-engineering and the Software to support it within Health and Human Services**

**Product Implementation Goal – Blending of three “best of breed” products into one integrated solution**

**Project Governance – Joint endeavor between Health and Human Services and Business and Technology Services**



**CHEDAS**  
Community Help & Electronic Data  
Application System

# Schedule

- ☑ Kickoff September, 2009
- ☑ Discovery October, 2009
- ☑ Planning November, 2010

Phased Implementations for Programs & Interfaces starting July 2011:

- Final Go-Live.....Provisional, February 2012
- Warranty .....90 Days From Go-Live



**CHEDAS**  
Community Help & Electronic Data  
Application System

# Recent Activities

- **Testing of First-Round Customizations for CareScope**
- **Testing and Training for Mobile Medical Unit (MMU) implementation**
- **Preparing for 7/26/11 MMU Go-Live**
- **Working with HHS Partners on interfaces**
- **Planning with Labcorp for interface**
- **CareScope Buildouts/Configuration in process**



**CHEDAS**  
Community Help & Electronic Data  
Application System

# Budget

<b>Project Budget as of July 2010</b>	<b>\$1,750,720</b>
<b>Added per BCCTSC Aug 2010</b>	<b>\$ 80,000</b>
<b>Total Project Budget as of July 2011</b>	<b><u>\$1,830,720</u></b>

**Total Project Spend through July 2011**  
**\$1,446,580**

**Remaining Budget as of July 2011**      **\$ 384,140\***

\*The remaining budget is anticipated to be fully expended by end of project.



**CHEDAS**  
Community Help & Electronic Data  
Application System

# Questions



**CHEDAS**  
Community Help & Electronic Data  
Application System