

**DUNEDIN CAUSEWAY BRIDGES
PROJECT DEVELOPMENT AND ENVIRONMENT (PD&E) STUDY SCHEDULE**

Task	Date(s)
PD&E Study Begins	December 2014
Data Collection	December 2014 - March 2015
Public Kick-Off Open House	March 2015
Alternatives Development & Analysis	April 2015 - February 2016
Public Alternatives Workshop	March 2016
Recommended Alternative Selection	November 2017
Public Hearing	March 2018
PD&E Study Approval	July 2018
<i>*Last Updated: 4/17/2017</i>	