












Plan Timeline

-  Draft posted on County website (1 May 2008)
-  Presentation to the Pinellas County Environmental Science Forum (ESF) (1 May 2008)
-  Distribution: Florida Division of Forestry (FLDOF), Florida Communities Trust (FCT), Progress Energy, City of Oldsmar, Southwest Florida Water Management District (SWFWMD), Council of North County Neighborhoods (CNCN), Equestrian Partners (1 May 2008)
-  Presentation to Friends of Brooker Creek Preserve (FOBCP) (8 May 2008)
-  Presentation to CNCN: 7pm at Crescent Oaks Community Center (19 May 2008)
-  ESF final review and recommendations (5 June 2008)
-  Public stakeholders' meeting: 6:30pm -8:30pm at the Brooker Creek Preserve Environmental Education Center - 3940 Keystone Road, Tarpon Springs, FL 34688(10 June 2008)
-  FOBCP final review and recommendations (12 June 2008)
-  Final draft posted on County website (24 July 2008)
-  Board of County Commissioners (BOCC) workshop: 9:30am in the fifth-floor Assembly Room at the Pinellas County Courthouse, 315 Court Street in Clearwater, FL 33756 (7 August 2008)
-  BOCC approval and adoption: 3:00pm in the fifth-floor Assembly Room at the Pinellas County Courthouse, 315 Court Street in Clearwater, FL 33756 (19 August 2008)