

Treasure Island & St. Pete Beach (Long Key) Beach Nourishment

Expected Duration: May 2014 to August

TENTATIVE PROJECT SCHEDULE

- Mobilization: Early May - Early June
- Sunshine Beach: Late May - Mid June
- Sunset Beach : Mid June - Early July
- Upham Beach: Early July - Late July
- Pass-A-Grille Beach: Late July - Early Aug
- Completed September 30, 2014 (Latest)

PROJECT SUMMARY

- Project Type: Beach Fill; Hydraulic Dredge, 24" cutterhead
- Estimated Sand Volume: 555,000 yd³; Const. Cost. \$16,182,000
- Construction Administration: U.S. Army Corps of Engineers
- Construction Contractor: Weeks Marine Inc.
- Local Sponsor: Pinellas County

CONSTRUCTION

- Sunshine Beach: Approximately 127th Av - 120th Ave W
- Sunset Beach: Approximately Blind Pass Rd. - 77th Ave
- Upham Beach: Approximately 71st Ave - 67th Ave
- Pass-A-Grille: Approximately 23rd Ave - 1st Ave
- Sand Source: Egmont Shoal ~8,000 ft offshore
- Sand piped from near-shore barge onto beach
- Construction activity on beaches will **operate 24 hours a day**. Expect noise & lights dusk - dawn. Safety backup alarms are exempt from noise regulations, please be patient.
- The active beach construction areas will be closed to the public.
- Sand ramps will provide safe public access over pipes to the shoreline.

Pinellas County contact: John Bishop (beaches@pinellascounty.org)

WEB LINK FOR PROJECT UPDATES:

http://www.pinellascounty.org/environment/coastalMngmt/treasure_island.htm

