

## TA Program Timeline for 2015/2016

<b>Actions Needed</b>	<b>Date/Date Range</b>
<ul style="list-style-type: none"> <li>TCC reviews recommended May 2015 deadline for completion of incomplete TA applications</li> <li>*TCC forms a subcommittee to develop updated ranking and scoring criteria and recommend priority order of the three unranked 2014 projects</li> </ul>	Mar. 25, 2015
TCC subcommittee meets to: <ul style="list-style-type: none"> <li>develop updated ranking and scoring criteria by April 11, 2015</li> <li>apply recommended criteria to and recommend priority order of the three unranked 2014 projects by April 11, 2015</li> </ul>	Mar. – Apr. 11, 2015
MPO advisory committees review updated criteria and proposed ranking of the three unranked 2014 projects at their April meetings	Apr. 2015
MPO decides on recommended deadline for completion of incomplete TA applications	Apr. 08, 2015
MPO reviews proposed criteria and ranking of the three unranked 2014 projects	May 13, 2015
MPO advisory committees review and recommend MPO approval of the updated TA priority lists	May 2015
Tampa Bay Transportation Management Area (TMA) Leadership Group Review of the TMA-TA Priority List	Jun. 05, 2015
MPO approves updated TA priority lists	Jun. 10, 2015
Transmit Adopted TA priority list to FDOT (FDOT deadline for transmittal has been moved up this year from October 1 to August 1)	Jul. 2015
Advisory committees consider acceptance of new 2015 TA applications	Aug. 2015
MPO decides whether or not to accept new 2015 TA applications	Sept. 2015
New TA Project Planning & Development by Project Sponsors	Sept. – Dec. 2015
New TA Application Submittal	Dec. 2015 – Feb. 2016
Tentative Deadline for Submittal of New TA Applications	Feb. 28, 2016
<ul style="list-style-type: none"> <li>2015 TA applicants present projects to MPO advisory committees</li> <li>Committees review, score and rank new TA projects using updated criteria and recommend an updated priority list to the MPO</li> </ul>	Mar. – Apr. 2016
MPO will consider approval of the rankings recommended by the MPO advisory committees	Apr. – May 2016
The Florida Department of Transportation (FDOT) makes Eligibility/Feasibility Determinations	May – Jun. 2016
MPO advisory committees review and recommend MPO approval of the updated TA priority lists	Aug. 2016
MPO approves updated TA priority lists	Sept. 2016
Officially Transmit TA Priority List to FDOT	Sept. 2016

\* Three new TA projects added to the priority list in 2014 were added to the bottom of the list unranked, because it was expected at that time that TMA-TA criteria would subsequently be developed and that projects from Pinellas, Pasco and Hillsborough counties would all be ranked according to the new TMA criteria. Regional ranking and scoring criteria were not developed, however, because the consensus was to use existing local TA Program priority lists in the development of the regional TMA-TA priority list as already ranked by each county. Because regional ranking criteria for the TMA were not developed as anticipated in 2014, Pinellas County's outdated ranking and scoring criteria need to be updated and approved by the MPO in 2015. This will enable the three unranked projects to be ranked and provide updated criteria for ranking future TA projects.