

Kick-Off  
July 14, 2015

Alternatives  
Workshop  
July 18, 2016

Study  
Complete  
Fall 2016

Currently Funded

Construction funding  
currently deferred pending  
FY2017 Final CIP Budget  
approval and future grant  
acquisition

1

**Project Development &  
Environment Study**

2015-2016

2

**Design**

2016-2017

3

**Construction**

## Community Outreach

A continuous community outreach is integrated into every step of the project to ensure that the corridor residents, businesses, the traveling public, and other interested parties have meaningful participation in the process.