

**DUNEDIN CAUSEWAY BRIDGES**  
**PROJECT DEVELOPMENT AND ENVIRONMENT (PD&E) STUDY SCHEDULE**

<b>Task</b>	<b>Date(s)</b>
<b>PD&amp;E Study Begins</b>	<b>December 2014</b>
<b>Data Collection</b>	<b>December 2014 - March 2015</b>
<b>Public Kick-Off Open House</b>	<b>March 2015</b>
<b>Alternatives Development &amp; Analysis</b>	<b>April 2015 - February 2016</b>
<b>Public Alternatives Workshop</b>	<b>March 2016</b>
<b>Recommended Alternative Selection</b>	<b>January 2017</b>
<b>Public Hearing</b>	<b>November 2017</b>
<b>PD&amp;E Study Approval</b>	<b>May 2018</b>

*\*Last Updated: 12/6/2016*